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Status of the Illinois Site (Response to RFC 0116)

As of the date of the report, 26 April, the Illinois Site has complete

operational hardware connecting the PDP-11 system with the IMP.

Due to much trouble with the Burroughs B6500 computer, final checkout

of the operating system plus the network control program for the

PDP-11 has been seriously curtailed.  Current expectations are:

     --checkout of the NCP by the latter part of May

     --installation of the PDP-11 system in Paoli, PA (the operating

       link between Illinois and Burroughs in Paoli) so that the system

       will be operational during June
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