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Tentative Schedule for the New
TELNET Implementation for the TIP

Implementation of the New TELNET
priority item on the TIP development
TIP potentially affects what is done
the implementation schedule to which

- July 18, 1975 —-- Done with the
which has a general version of

all options, operational.

- Mid-September,

1975 —-- Design of the options done.

Protocol has now become the top
queue. Because what is done in the
at a number of hosts, below we give
we hope to adhere.

basic design. A version of the TIP
the option negotiator, but refuses

A version of

the TIP which includes any modifications that are necessary to
support the options operational.

— Mid-November —- Operational version of the TIP with the basic set

of options implemented (Binary
Ahead, Timing Mark, RCTE).

— End of 1975 -- Any problems with hosts worked out,

revisions done,
TELNET Protocol with options.

Transmission, Echo, Suppress Go-

any necessary

and a solid version of the TIP up and running the
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